Name: Wanling Ding

## Web Development Project Task Breakdown

Task	Date Due	Date Due
	(Planned)	(Actual)
1. Create user story backlog	3/19/17	3/21/17
2. Create low fidelity wireframes	3/20/17	3/21/17
3. Create mid fidelity wireframes	3/21/17	3/21/17
4. Do research on javascript, w3school	3/23/17	3/31/17
5. Code up the basic website	3/25/17	4/1/17
6. Add layouts/effects, external resources	3/27/17	4/2/17
7. Add additional features, finishing touches	3/28/17	4/2/17
8. User testing	4/1/17	4/3/17
9. Circle back and improve	4/2/17	4/3/17
10. Finish up the documentation (e.g. comment the code)	4/3/17	4/3/17